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Discussion Topics

• Recently Completed and 
Ongoing Projects
– Millennium
– Funeral Queuing Areas
– Salt and Sand Storage 

Facility
– Columbarium horizontal 

repairs
– Tomb of Remembrance
– Infrastructure
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• Future/FY17 Projects
– Tanner Amphitheater 

historical preservation
– Ft Myer Gate historical 

preservation
– Columbarium vertical 

repairs
– Ord and Weiztel Gate 

Reconstruction 
– Infrastructure
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 Projection in 2010 maintaining status quo
• Run out of first interment space in 2020’s

 Millennium Project (complete FY 16) 
• 27 acres
• 27,282 burial opportunities
• Extends capacity to mid 2030s

 Southern Expansion ( begin const ~ FY 18)
• 37 - 40 acres
• Extends capacity to ~2050s 

Expanding Cemetery Capacity



Millennium Project
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Highlights
 91% complete
 Remains within budget
 Currently completing final Columbaria, 

bridge, sidewalks, roadway and 
landscaping

 Nov – major construction complete
 Jan – contract complete 

Jun 16



Funeral Procession Queuing Area

Highlights

 32% complete

 Phase 1 New Staff Lot –
 Complete end of Oct
 Use as interim queuing lot 
staring Nov 16

 Phase 2 
 Began 2A construction in early 
Oct 
 Begin 2B construction (current 
parking lot) early Nov

May 2017:  Current Contract 
Completion Date
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Salt, Sand Storage Facility
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Highlights

 60% complete; well ahead of schedule

 Turn over paved area Dec 16

 Estimated completion Jan 17

May 2017:  Contract Completion Date



Columbaria Flagstone
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Highlights

 Sep 2015:  Construction Contract Award

 Sep 2017:  Estimated Completion

 Replace Deteriorating Flagstone in Court 1, 2, 4, 5, 6 
and Center Oval Courtyard



Tomb of Remembrance
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Current Status

Pre-construction activities ongoing

Groundbreaking late Oct

Estimated Completion end of 2016



Infrastructure - Electrical Privatization

 Privatization Contract Awarded Sep 2015.   
 Key projects ongoing vicinity 
Amphitheater, Sherman/Sheridan Drives and 
Columbarium 2
 Added Capital Improvement project in 
late FY16 to set future conditions for Admin 
Bldg renovation and Halsey Dr repair
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Infrastructure - Roads 

Jun 2015 Oct 2016
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Infrastructure - Storm Drains
 Nearly complete Phases 1 & 2; Stone Bridge 
repairs after Veterans Day
 Phase 3 partially complete; de-scoping to 
coordinate with road work in area
 Slipped award for Phase 4 to FY18 (revised cost 
based on existing conditions found in Ph 1-3 )
 De-scoping Phases 5-6 to add to road projects
 Added Capital Improvement project in late FY16 to 
set future conditions for Admin Bldg renovation and 
Halsey Dr repair



Other Ongoing Projects

 Ord and Weitzel Road Repair Design

 Administration Building Designs
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Upcoming/FY17 Projects
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Historic Structures Preservation Program

Tanner Amphitheater
•Execution Phase



Historic Structures Preservation Program

Fort Myer Gate
• Execution Phase
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Columbaria Vertical Repairs
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Ord and Weitzel Gate Reconstruction
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Infrastructure – Road Repairs

Ord and Weitzel Area

Pershing AreaPershing Area
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Infrastructure – Irrigation Upgrades

 Contract awarded Sep 16

 Ongoing coordination with 
NPS, DVP and SHPO

 Anticipate mobilize Dec 16



Others

 Chaffee Parking Lot Rebuild (across from Arlington House)

 JFK Granite Walkway Resurfacing

 Sanitary Sewer Survey

 Amphitheater Doors and Window Repairs

 Fountain Repairs (JFK and Roosevelt)

 Implement BUILDER and GFEBS systems for asset management and work 
orders
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Questions
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